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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year restoration program for an
installation.  The plan will define all Installation Restoration Program (IRP) requirements and propose a com-
prehensive approach and associated costs to conduct future investigations and remedial actions at each Solid
Waste Management Unit (SWMU) at the installation and other areas of concern.

In an effort to coordinate planning information between the IRP manager, major army commands (MACOMs),
IMA, installations, executing agencies, regulatory agencies, and the public, an IAP has been completed for Fort
Myer Military Community.  The IAP is used to track requirements, schedules and tentative budgets for all major
Army installation restoration programs.

All site specific funding and schedule information has been prepared according to projected overall Army
funding levels and is, therefore, subject to change during the document’s annual review.  Under current project
funding, all remedies will be in place at Fort Myer Military Community by the end of 2006.

Statement of Purpose

The following agencies contributed to the formulation and completion of this Installation Action Plan:

Fort Myer Environmental Division DPWL

Engineering and Environment, Inc.

U. S. Army Environmental Center
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Acronyms & Abbreviations
AEC (United States) Army Environmental Center (formally called USATHMA)
AEDB-R Army Environmental Data Base-Restoration (formerly DSERTS)
AST Aboveground Storage Tank
ATSDR Agency for Toxic Substances and Disease Registry
CAP Corrective Action Plan
CERCLA Comprehensive Environmental Response Compensation and Liability Act (1980)
CHPPM (United States) Center for Health Promotion and Preventive Medicine (formally called USAEHA)
COC Contaminants of Concern
CRP Community Relations Plan
CTC Cost to Complete
cy cubic yards
DA Department of Army
DCSOPS Deputy Chief of Staff, Operations
DERP Defense Environmental Restoration Program (now called ER,A)
DD Decision Document
EPA (United States) Environmental Protection Agency
ER,A Environmental Restoration, Army (formally called DERA)
FFA Federal Facility Agreement
FFSRA Federal Facility Site Remediation Agreement
FMMC Fort Myer Military Community
FS Feasibility Study
ft foot
ft2 square feet
FY Fiscal Year
gal gallon
gpd gallons per day
GW Groundwater
HRS Hazard Ranking System
IAP Installation Action Plan
IRA Interim Remedial Action
IROD Interim Record of Decision
IRP Installation Restoration Program
IWTP Industrial Wastewater Treatment Plant
K $1,000
kg kilograms
LTM Long Term Monitoring
LUC Land Use Control
MCL Maximum Contaminant Level
mg miligrams
MW Monitoring Well
NE Not Evaluated
NFA No Further Action
NPDES National Pollutant Discharge Elimination System
NOV Notice of Violation
NPL National Priorities List
OB/OD Open Burning / Open Detonation
OU Operable Unit
O&M Operation & Maintenance
PAH Poly Aromatic Hydrocarbons
PA Preliminary Assessment
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Acronyms & Abbreviations
POL Petroleum, Oil & Lubricants
POM Program Objective Memorandum (budget)
PP Proposed Plan
PY prior year
PX post exchange
RA Remedial Action
RA(O) Remedial Action - Operation
RAB Restoration Advisory Board
RC Response Complete
RCRA Resource Conservation and Recovery Act
RD Remedial Design
REM Removal
RFA RCRA Facility Assessment
RI Remedial Investigation
RIP Remedy in Place
ROD Record of Decision
RRSE Relative Risk Site Evaluation
SARA Superfund Amendments and Reauthorization Act
SI Site Inspection
SVOC Semi-Volatile Organic Compounds
SWMU Solid Waste Management Unit
TAPP Technical Assistance for Public Participation
ug/l microgram per liter
USACE United States Army Corps of Engineers
USAEHA United States Army Environmental Hygiene Agency (now called CHPPM)
USATHMA United States Army Toxic and Hazardous Material Agency (now called AEC)
UST Underground Storage Tank
VOC Volatile Organic Compounds
yr year



Summary
EXECUTIVE SUMMARY

The Fort Myer Military Community Installation (FMMC) Action Plan provides a status report on Environmental
Restoration, Army (ER,A) active sites. Four sites: the Former Dry Ceaning Plant at Bldg 443, the Old PX
Station Site at Bldg 448, the Old Temp Boiler Area at Fort McNair, and the PX Station and UST remediation site
at Fort McNair are currently open.  Three of the sites are Active Army Environmental Database-Restoration
sites and one is undergoing long term monitoring.

Proposed plans to close each active site are included.  Proposed plans include long term monitoring, site closure
reports, a decision document, and risk assessment, if necessary.  The Installation Restoration Program is sched-
uled to be completed by 2006.

Based on the nature of the FMMC remediation projects establishment of a Restoration Advisory Board (RAB)
was considered.  During FY97, FMMC reviewed the requirements and potential for the establishment of a RAB.
Based on past and current public interest, it has been determined that there is no reason to establish a RAB at
this time.

Fort Myer Military Community - Installation Action Plan
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Summary
Non-NPL.  Confirmed localized soil and groundwater contamination.

Ft. McNair Ft. Myer
9 Sites 7 Sites
1 Active AEDB-R Site 1 Active AEDB-R Site
1 LTM 6 Response Complete
7 Response Complete

4 Spill Site Area 1 Chemical Disposal
1 Disposal Pit/Dry Well 2 UST 1 AST
1 Contaminated Fill 1 Contaminated Groundwater
2 Landfill 2 Other

Petroleum/Oil/Lubricants (POL), Solvents, Refuse, Heavy Metal, POL Sludge

Groundwater, Soil

IRA/RA - FMY-01 - Vapor extraction and pump & treat systems, FY91, FY92,
FY94, FY95. ERA - PCE contaminated soil removal, groundwater investigation/
sampling, risk assessment, FY95, FY96, FY97,  FY 98, FY99,  FY00,
RA – FMY-04 – Contaminated soil removal – FY00
IRA - FTMCN-08 – Site characterization/investigation, groundwater sampling,

FY96, FY97, FY98, FY99, FY00.
RA/LTMO-FTMCN-09–FY96, FY97, FY98, FY99, FY00.

RI/FS at 2 sites

RI/FS at 2 sites
RD/RA at 1 site LTM at 3 sites

RA at 1 site

Year of IRP Inception: 1989
Year of RA Completion: 2006
Year of IRP Completion: 2015+

STATUS:

 NUMBER OF AEDB-R
SITES:

DIFFERENT AEDB-R
SITE TYPES:

CONTAMINANTS OF
CONCERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/
RA:

CURRENT IRP PHASES:

PROJECTED IRP
PHASES:

IDENTIFIED POSSIBLE
REM/IRA/RA:

DURATION:



Fort Myer is located in the Arlington, Virginia, adjacent to the Arlington
National Cemetery.  The City of Arlington bounds the installation on the
West Side.   Access is provided by U.S. Route 50 (Arlington Boulevard)
from the west and Virginia Route 27 (Washington Boulevard) from the
south. Fort McNair is located in the southwest portion of the District of
Columbia.

U.S. Army Corps of Engineers, Baltimore District

Virginia Department of Environmental Quality (VDEQ)
District of Columbia Environmental Health Administration (DCEHA)
EPA Region III

Non-NPL

An attempt to establish the Restoration Advisory Board (RAB) was made in
1997. Participation received from the surrounding community did not meet
the criteria for establishing RAB. Therefore, a RAB was not established.
However, projects are coordinated with various regulatory agencies, and
information is disseminated to the public through proper channels.

VDEQ now considers all groundwater as a potential drinking water
source.  Their goal is to return all contaminated groundwater to drinking
water status.
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LOCALE:

IRP EXECUTING
AGENCIES:

REGULATORY
PARTICIPATION:

REGULATORY
STATUS:

RESTORATION ADVISORY
BOARD STATUS:

MAJOR CHANGES TO IRP
FROM THE

PREVIOUS YEAR:

Installation Information
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Installation Description
Fort Myer is located on land that was originally owned by the son of Martha Custis Washington, John Parke
Custis.  Robert E. Lee acquired the land through marriage, but left in 1861 when the Civil War began.  The
U.S. Government expropriated the land because he was not able to pay the property taxes in person as
required.  Fort Whipple was established on the land in 1863 as one of the many installations whose original
mission was to form a protective barrier around the city of Washington.  The Fort was named in honor of
Major General Amiel Whipple who died of war wounds.  On February 4, 1881, the Post was renamed as Fort
Myer, in honor of Brigadier General Albert A. Myer, the first chief signal officer of the Army, who had been in
command of the Signal Corps School at Fort Myer from 1869 until his death in 1880.   Fort Myer is best known
for its long history as a cavalry post.   By 1902, most of the present-day historic district of Fort Myer had been
built.  Spacious senior officer quarters were constructed along Jackson, Grant, and Lee Avenues.  It was from
Fort Myer that the first round-the-world radio messages were sent.  The Post is also widely known as the
“Home of the Generals” because of the many high-ranking members of the Department of Defense who
reside on the Post.  Between the two World Wars, Fort Myer continued its mission as a Calvary Post.   At the
beginning of the U.S. involvement in World War II, the Calvary was discontinued and the Post served as a
processing station and housing for defense troops, which were stationed there to protect the nation’s capital.
The U.S. Army School of music moved to Fort Myer in 1942.  In 1948 the 3rd Infantry Regiment, better known
as The Old Guard, was reactivated and assigned to Fort Myer and Fort McNair.

Fort Myer is a 256-acre U.S. Army installation located in the eastern portion of Arlington County, Virginia.  The
installation is bounded on the East Side by Arlington National Cemetery and on the West Side by the City of
Arlington.   Access is provided by U.S. Route 50 (Arlington Boulevard) from the west and Virginia Route 27
(Washington Boulevard) from the south.  The installation houses several organizations which provide base
operations support for the U.S. Army and DOD organizations throughout the National Capital Region and who
conduct official ceremonies and public events on behalf of the U.S. Government civilian and military leader-
ship.  Tenants include the Third U.S. Infantry (The Old Guard) and the U.S. Army Band (Pershing’s Own).

Fort McNair is a permanent, 98 acre, U.S. Army installation located in southwest District of Columbia bor-
dered on the west by the Washington Channel and on the south by the Anacostia River.  Tenants of the
installation include HQ, U.S. Army Military District of Washington, the National Defense University consisting
of the National War College and the Industrial College of the Armed Forces, and the Inter-American Defense
College.

Fort McNair was established in 1791.  It is the second oldest in continuous active service Army installation in
the nation.  It has been designated a National Historic Landmark.  General George Washington appropriated
the land in 1791 as part of Major Pierre L’Enfant’s plan for the National Capital Region.  Very little construction
occurred until 1803 when an arsenal was built.  The Arsenal was not an effective defense against the British
and it was captured in 1814.  The Post rebuilt the arsenal named “Washington Arsenal” in 1817.  It served as
a distribution, testing, and repair center for locally manufactured weapons.  The Arsenal was closed in 1881
and the post was renamed Washington Barracks.  From 1898 to 1909, a general hospital, the precursor of
Walter Reed Army Hospital, was located at Fort McNair.  Major Walter Reed was assigned to this post and it
was here that he conducted his research on the cause of yellow fever before his death in 1902.   Engineer
activity on the post was considerable during the First World War; however, after the war the Engineering
School was moved to where Fort Belvoir is today.  During WW II the Army War College was used as the
headquarters, Army Ground Forces, commanded by Brigadier General Lesley J. McNair.  The post was later
named after McNair who was killed in action in Normandy on July 17, 1944.  Due to its historical significance
as the second oldest continuously-used post, the prestige of the National Defense University, and the archi-
tectural importance of its design and structures, Fort McNair has been designated a National Historic District.
The National War College has been designated a National Historic Landmark on the National Register of
Historic Places.



The Old Dry Cleaning Plant Site (FMY-01) includes two sites; the Old PX Station Site (FMY-04), and the
Building 448 site (FMY-09).  Contamination plumes from the Old PX Station site and the Old Dry Cleaning
Plant site overlap.  The sites were combined into the Old Dry Cleaning Plant Site per the MACOM’s determi-
nation.  In FY00, the  FMMC required ERA funds to remediate soil contamination in the Old PX Station site
(FMY-04) and reopened the site.

The Old Dry Cleaning Plant (FMY-10) was closed in April 1990 and subsequently demolished.  Construction
of a new AAFES Shoppette/Class VI store was completed in late 1996 at that location.  The dry cleaning plant
operation leaked/spilled a significant amount of tetrachloroethylene (PCE) into soil and groundwater.  Prior to
construction of the Shoppette, the site was remediated with a Soil Vapor Extraction (SVE) system.  In addi-
tion, during construction, several tons of contaminated soil was removed and disposed of appropriately.
Excavation and disposal of the contaminated soil at the site was completed on 30 Jan 96.  In FY00, meetings
with VDEQ resulted in requirements for eight rounds of groundwater sampling, RI/FS, and development of
Decision Document in accordance with CERCLA protocol.

In 1999, during construction activities, a “black layer” was discovered on the site of the former commissary
near the Old PX Station site.  The “black layer”, located within several feet of the ground surface, is believed to
be the result of oils applied to the surface for dust supression prior to the placement of fill for the construction
of the former commissary.  This material was properly disposed of during recent site development.

The former post laundry plant (Bldg. 448) is located south of Pershing Drive.  The foundation of the laundry
plant is still in place, and has been converted into a grounds maintenance storage facility.  The former laundry
plant (Bldg. 448) was used for the storage of various materials such as cleansers, photographic developers,
water treatment chemicals, ethylene glycol and furniture.  Results of a June 1991 Woodward-Clyde Federal
Services field investigation showed that the transformer floor was contaminated with semi-volatile organic
compounds, heavy metals, and lead-based paint.  A PCB containing transformer was active in the building,
resulting in some spillage which was remediated.  Asbestos is potentially present in insulation (boiler/tank, pipe
and fittings), transite board material, floor tile and roofing tar.  The groundwater around the northwest corner of
the building is contaminated with PCE.

Fort Myer Military Community- Installation Action Plan
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Contamination Assessment
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Contamination Assessment

The Fitness Center Site,(Boiler Building Fuel Tanks)  FTMCN-08, at Fort McNair, is the proposed location of
National Defense University expansion.  The site is located across from Fifth Avenue and the existing swim-
ming pool, north of Building 62, Marshall Hall.  Temporary buildings owned by GSA occupied the site during
World War II. The buildings were demolished in 1987.  The site is located by the former Washington Canal,
which was later renamed James Creek Canal.  The canal provided access for water traffic carrying goods
through the city during the 19th century.  The banks along the canal were raised through the addition of fill
and dredging in 1887.  The canal was later abandoned and became a dump/burn pit after 1920.  The canal
was replaced by an underground culvert, and in the 1940s temporary World War II buildings were built on the
site.  The heating facility for the buildings used both coal and oil.  Two USTs, each with a 20,000 gallon
capacity, were removed in 1987.  Little to no plume migration is occurring due to the age and viscous nature of
the fuel oil, and tightness of the soil.  Detectable groundwater contamination ends before reaching the river.
The Anacostia River is approximately 1200 feet south of the site, at the end of the former canal.  The most
significant contaminants found in soils at the site are lead, arsenic, and TPH.  TPH is also found in groundwa-
ter at the site.

Fort McNair PX Gas Station, FTMCN-09, (active) groundwater pump and treat system began operation in
June 1994.  A total of seven tanks (11 through 17) and associated piping were removed in October and No-
vember 1991.  During excavation of tanks, approximately 2 feet of free product was observed in the base of
the pits.  A total of approximately 14,000 gallons of contaminated water was removed from the tanks and tank
pits.  A Corrective Action Plan (CAP) was prepared, which included site remediation.  The DCEHA directive
required FMMC to operate the pump-and-treat system with monthly wastewater sampling and quarterly
groundwater monitoring.  In FY 1998, the FMMC implemented a 2-phase extraction system, and after approxi-
mately six months of operation, subsequent monthly groundwater monitoring indicated absence of free prod-
uct.   The DCEHA gave approval to permanently discontinue the treatment system and change from monthly
monitoring to quarterly monitoring.  The DCEHA has given a preliminary indication that they will review the
results of a Risk Assessement and determine whether they will approve closure of this site.

           Fort Myer Military Community- Installation Action Plan
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Fort Myer Military Community
List of Previous Studies

Title Author Date

Site Histories Report to US Army Corps of 
Engineers, Baltimore District on four 
buildings at Ft. Myer including Bldg. 448

Woodward-Clyde May-91

Characterization Report
Baltimore District Corps 
of Engineers

Jan-92

Final Remedial Investigation For Cameron 
Station

Woodward-Clyde 
Federal Services

Feb-93

Contamination Assessment Survey for Ft. 
McNair Fitness Center 

General Physics 
Corporation

Jun-95

Sample Analysis Report of Ft. McNair 
Fitness Center Site

General Physics 
Corporation

May-95

Sample Analysis Report of Ft. Myer Class 
Six Site

General Physics 
Corporation

Aug-95

Soil Samples to Evaluate Soil Vapor 
Extraction System (Former Dry Cleaning 
Plant/Service Station - Ft. Myer)

 Oct-95

Multi-media Sampling of Olney Nike Missile 
Site

Blasland, Bouck & Lee, 
Inc.

Dec-95

Corrective Action Plan (CAP) Woodward-Clyde 
Federal Services

Mar-97

Work Plans - 2 - Phase, Bldg 43, PX gas 
Station (Ft. McNair)

Radian International LLC Aug-97

Project Summary Report, 2 Phase 
Remediation System, Bldg 43 PX Gas 
Station

Radian International LLC Jul-98

Work Plan  - Proposed Fitness Center  Jan-00
Delineation of the shallow refusal area at 
the proposed fitness center (Ft. McNair)

 Jun-00

Fort Myer Military Community Installation Action Plan
Contamination Assessment - Page 3



Fort Myer Military Community- Installation Action Plan
Site Descriptions - Page 1

Fort Myer
Military Community

ER,A ELIGIBLE
ACTIVE SITES



Fort Myer Military Community- Installation Action Plan
Site Descriptions - Page 2

The former dry cleaning plant (Bldg. 443) contaminated the nearby
property due to a tetrachloroethylene release from the above ground
storage tank and interior floor drains from the dry cleaning opera-
tions.  In addition, BTEX releases occurred from leaking USTs at the
AAFES Service Station.  Since the spring of 1993, a soil vapor
extraction system has been in operation.  The SVE system was
discontinued with concurrence from the VDEQ.  In addition, during
construction of the Emergency Service Center and Shoppette,
contaminated soils were excavated and disposed of properly.  In FY
99/00, FMMC conducted site characterization and remediation at the
site.  The VDEQ required FMMC to conduct quarterly monitoring of
the groundwater.  In 2000, the groundwater monitoring frequency
was reduced to semi-annually with concurrence of VDEQ.

SITE DESCRIPTION

PROPOSED PLAN

FMY-01
OLD DRY CLEANING PLANT

STATUS

RRSE RATING:

Low

CONTAMINANTS:

Tetrachloroethylene, BTEX

MEDIA OF CONCERN:

Groundwater, Soil

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:

RI/FS

FUTURE IRP PHASE:

RD, RA, RA(O), LTM

Submit results of groundwater monitoring to VDEQ and perform risk assessment.  Develop site closure plan
(most likely, remedy will be LTM with land use controls).
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The site is located east of Fifth Avenue and the existing swimming
pool.  The site was formerly occupied by a building that contained a
large boiler and storage tanks used for heating adjacent temporary
buildings during mobilization operations in World War II.  The building
was demolished in the 1970s.  A sampling investigation performed at
the site detected contamination in the groundwater.  The source of
contamination is unknown.

SITE DESCRIPTION

Conduct remediation during construction, develop closure plan and
abandon wells (NFA).

PROPOSED PLAN

FTMCN-08
OLD TEMPO BOILER

STATUS

RRSE RATING:

High

CONTAMINANTS:

Lead, BTEX

MEDIA OF CONCERN:

Groundwater

COMPLETED IRP PHASE:

None

CURRENT IRP PHASE:

RI/FS

FUTURE IRP PHASE:

RI/FS, LTM
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The site is a former AAFES service station at Fort McNair.  The
contamination resulted from the under ground storage tanks.  A
DCEHA directive required FMMC to install, operate and maintain a
pump and treat system to remediate the contaminated groundwater.
In FY 98, the FMMC operated 2-Phase TM  extraction system and
removed a significant amount of volatile organic compounds (VOCs)
from soil and groundwater.  Subsequent groundwater monitoring
indicated absence of free product in the monitoring wells.  In April
1999, the DCERA approved permanent discontinuation of the pump
and treat system and required only quarterly monitoring of three
wells.

SITE DESCRIPTION

Prepare Risk Assessment, develop closure plan and decision document in FY05.  Likely remedy to be LTM and
LUC.

PROPOSED PLAN

FTMCN-09
  PX STATION AND UST REMEDIATION

STATUS

RRSE RATING:

High

CONTAMINANTS:

Benzene, Toulene, Ethylbenzene,

Xylene, TPH

MEDIA OF CONCERN:

Groundwater

COMPLETED IRP PHASE:

PA/SI, RI/FS, RD, RA

CURRENT IRP PHASE:

LTM

FUTURE IRP PHASE:

LTM
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Fort Myer
Military Community

RESPONSE COMPLETE
AEDB-R SITES



Fort Myer Military Community- Installation Action Plan
Site Descriptions - Page 6

This site is a former Nike-Hercules missile-launching site abandoned
in the 1950s.  The site includes three missile silos and associated
above ground launch facilities.  An active tenant, Federal Emergency
Management Agency (FEMA), occupies the site.  The SI and RI/FS
phases have been completed in FY 97 and FY 98, respectively.  In
addition, an environmental baseline survey and an environmental
assessment have been completed for the purpose of property trans-
fer.

SITE DESCRIPTION

 FMY-07
NIKE SITE 93

STATUS

RRSE RATING:

Medium

CONTAMINANTS:

Asbestos, hydraulic fluids, heavy

metals, chlorinated solvents

MEDIA OF CONCERN:

Groundwater

COMPLETED IRP PHASE:

PA/SI, RI

CURRENT IRP PHASE:

RC-2000

PROPOSED PLAN

Site available for the DCSOPS military training.  No ERA activity is planned.
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Schedule

PAST MILESTONES

The schedule of IRP work completed to date and planned through completion of all restoration work at the Fort
Myer Military Community has been detailed.

PA/SI, RI/FS (FMY-01) 1990-92
PA/SI, RI/FS (FTMCN-09) 1990-92
RD (FMY-01) 1992-93
RD (FTMCN-09) 1992-93
PA (FMY-07) 1993-94
RA (FTMCN-09) 1993-99
PA (FTMCN-08) 1994-95
RA (FMY-01) 1995-96
SI, RI/FS, RD (FMY-07) 1995-97
RI/FS, RD (FTMCN-08) 1995-99
PA/SI (FMY-08) 1996-97
RD (FMY-07) 1998-99
RA (FMY-07) 2001-02
RA (FTMCN-08) 2002-03

FUTURE MILESTONES

LTM (FMY-01) 2005
LTM (FTMCN-08) 2005
LTM (FTMCN-09) 2005

Projected completion date of all RA: 2006
Projected completion date of IRP: 2015+
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Schedule
NO FURTHER  ACTION SITES

The following sites currently require no further action by the ER,A Program:

AEDB-R # Title RC Date

FMY-02 Carpenter Road Landfill 199207
FMY-03 Old Debris Landfills (3) 199009
FMY-04 Old AAFES Service Station - Vapor  200108
FMY-05 Boiler Plant Area 199208
FMY-06 Motor Pool (Bldg 209) 199505
FMY-07 Nike Site 93, Olney, MD 200009

FTMCN-01 Washrack Adj to Bldg 37 198410
FTMCN-02 IADC Photo Lab Bldg 52 198410
FTMCN-03 Steam Plant Chemical Waste Wtr Discharge 198410
FTMCN-04 PX Motor Shop Washrack 198410
FTMCN-05 Photo Hobby Lab Bldg 45 198410
FTMCN-06 UST Numerous 198410
FTMCN-07 AST Numerous 198410
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Remediation Activities

Past REM/ RA/ IRA

FMY-01.  ER, A vapor extraction system (VES) designed, installed, operated to remediate tetrachloroethylene
(PCE) contaminated soil: FY91, FY92, FY94. ERA, FY95, preliminary investigation and soil removal, FY97 ERA,
FY98  ERA. Also, part of this site is B 448 risk assessment, Public Safety Center remediation, and Long Term
Groundwater Monitoring, FY99 ER,A, FY00, FMY-04 (opened temporarily for one year).

FTMCN-08, Old Tempo Boiler Area, Site Investigation, Corrective Action Plan, LTM and free product removal; FY
96, FY 97, FY 98, FY 99, FY 00.

FTMCN-09, AAFES Service Station, Pump and Treat System, 2-Phase TM extraction system, Long Term Monitor-
ing; FY96, FY 97, FY 98, FY 99, FY00.

CAST-02, PX Gas Station and UST (two RSC-1383s).  No ER,A funds used.

RCS-1383# CAMS93BC08.  VENC, site characterization report, pump & treat and vapor extraction systems, 2.4
tons of soil treated by soil desorbtion, closure action plan: FY91, FY92 , FY93, FY94, FY95, no ER,A funds
used.

Current REM/ RA/ IRA

Future REM/ RA/ IRA

FMY-01, Former Dry Cleaning Plant. ER,A – Eight quarters  groundwater monitoring, develop RI/FS, and Draft
Decision Document by the end of FY 01.

FTMCN-08, Old Tempo Boiler Area.  ER,A, Long term groundwater monitoring, FY 01.

FTMCN-09, AAFES Service Station.  ER,A, Long term groundwater monitoring FY 01.

FMY-01, Former Dry Cleaning Plant. ER,A, Long Term Monitoring.  FY02-05.

FMY-07, Nike Site 93.  ER,A, No ERA activities planned.

FTMCN-08, Old Tempo Boiler. ER,A Site remediation. FY02-03, $1.5M (Estimated), Long term monitoring,
FY02-05.

FTMCN-09, Remediate AAFES Service Station.  ER,A, long term monitoring: FY 02-05.



During FY97  Fort Myer Military Community reviewed the requirements and potential for the establishment of
a Restoration Advisory Boars (RAB).  After this review, the Installation Commander determined that there
was insufficient interest to establish a RAB at this time.

Efforts Taken To Determine Interest

Fort Myer Military Community conducted the following to determine potential interest in establishing a RAB:

(1)   A review of the type and quantity of contaminants was made.  This included assessing the site locations
and the possibility of off site contamination.

(2)  During FY97, Fort Myer Military Community reviewed the requirements for the establishment of a Restora-
tion Advisory Board (RAB). A RAB was not established at that time.  A newspaper survey did not identify any
public interest for the Ft. Myer Military Community restoration projects.

Conclusions

Based on the results of Fort Myer Military Community’s efforts to determine interest in forming a RAB, the
installation commander determined that there was no reason to establish a RAB at this time.

Follow-up Procedures

Fort Myer Military Community is committed to involving the public in its restoration program and recognizes that
interest in restoration activities may develop.  Fort Myer Military Community will monitor community interest on
a periodic basis and establish a RAB if sufficient interest is found.
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Community Involvement
RESTORATION ADVISORY BOARD (RAB) STATUS
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